Construction Report
Period Ending May 15, 2013

Deweyville Trailhead to Neck Lake Road AK PFH 43(10) Design-Build

Project Engineer: Bill Welton

Contractor: Kiewit Infrastructure West Co

Award Date.......ooeiiiii e August 2, 2012
Notice To Proceed ......cccvvvieiiviinnnnnnnn.. September 15, 2012
Contract Fixed Completion Date............... December 1, 2014
Revised Contract Fixed Comp. Date............... na

Completed Work

Crew: Clint Pittman

Bob Miller
Contract Award Amount........... $ 41,620,000
Probable Contract Amount........ $ 41,620,000

The Contractor’s design has been released for construction (RFC) and all permits are now in place. Mobilization is
complete, the office complex is in place with internet and phone service. Tree falling should be completed this week.

On-going Work

Construction survey and erosion control activities are ongoing. The rock cut at station 930+00 (MP 85) has been
stripped, drill and shoot will be ongoing for the next few weeks. Waste Site 19 and 17 have been developed.

Excavation and embankment activities will take place from station 930+00 (MP 85) back to the beginning of project
(BOP) at station 785+00 (MP 82). The work zone will have signs and flaggers. Traffic will be stopped starting at 6:30
am to 5:00 pm with openings on the bottom of the hour (ie 7:30; 8:30; 9:30 etc)

Be aware that there are other construction projects in the area, be sure to check their traffic delay schedules and plan

accordingly.

Thank you for your cooperation in these matters.

Pictures will be posted on our website which is currently being constructed (getting close)

Contact Information: Bill Welton; PO Bx 521, St. Thorne Bay, AK 99919; Phone (360) 601-5086;

Email: bill.welton@dot.gov

Telephone @ Deweyville office (907) 339-2072
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